

# JANUARY 2019 BANNER IMPLEMENTATION STATUS

<b>Project Scope and Objectives</b>	<ul style="list-style-type: none"> <li>Compton College to be a stand-alone accredited college and split from El Camino 6/07/2018</li> <li>Student ERP system able to process Financial Aid ICERS under NEW Compton College ID</li> <li>SaaS based solution with minimal IT staffing</li> <li>California Reporting functionality</li> <li>Prescriptive Implementation Strategy</li> </ul>	<b>Category</b>	<b>Status</b>	<b>Comments</b>
		Overall	Y	Currently Overall schedule and budget still on track Phase 1 Go Live January 9, 2018 Complete
		Schedule	Y	CCCApply Integration behind schedule,
		Scope	G	Working to finalize 3 <sup>rd</sup> party application integrations to/from Banner scope, Student & FA support needs.
		Budget	G	On track -Project Duration 66% Project Task 62% Budget Used 52% Travel Budget used 31% Tolerances for project \$1.7 is +/- 5 % Currently 14% under budget

Today

Compton Banner9 SaaS Implementation			2018						2019									
			March	April	May	June	July	August	September	October	November	December	January	February	March	April	May	June
<b>Total Professional Services</b>	<b>63%</b>																	
<b>Applications</b>																		
Project Planning	68%	3/1/2018	6/28/2019															
General Person	97%	4/13/2018	3/1/2019															
Student	87%	4/30/2018	6/14/2019															
Financial Aid	77%	6/18/2018	3/1/2019															
Human Resources	58%	7/16/2018	2/15/2019															
Banner Security	53%	10/1/2018	11/16/2018															
Data Migration	34%	6/25/2018	6/28/2019															
Degree Works	45%	3/3/2018	3/13/2019															
CRM Recruit	0%	12/3/2019	3/29/2019															
CRM Advice	0%	3/1/2019	6/28/2019															
<b>Technology</b>																		
IAP	100%	4/17/2018	6/28/2018															
Technical Services	78%	3/20/2018	6/28/2018															
Ethos Integration	65%	12/1/2018	6/29/2018															
Workflow	52%	12/15/2018	4/1/2019															
Argos Report Training	100%	11/26/2018	12/2/2018															
Document Management	56%	10/22/2018	3/2/2019															
Mobile	0%	2/4/2019	2/22/2019															
ILP	0%	3/1/2019	3/29/2019															

<b>Key Status Points</b>	<ul style="list-style-type: none"> <li>Student –Live in Production</li> <li>FA Test Phase –on hold till PPA # received</li> <li>HR Def/Config –Completed, Live for PPAIDEN &amp; PEAMPLE</li> <li>CurriQuet Integration –Live in Production</li> <li>Touchnet Payment Gateway –Live in Production 1/22/2019,</li> <li>Touchnet VIP One card –TBD</li> <li>CCCApply New Compton –behind schedule</li> <li>Data Migration –Live in Production -1 week scheduled a month for additional students, data clean up, and grades in June</li> <li>BDM –Live in Production</li> <li>Argos –Live in Production</li> </ul>	<b>Risk Description</b>	<b>Status</b>	<b>Impacts</b>	<b>Risk Response</b>	<b>Re-evaluate</b>
		Integration –IF New Compton CCCApply solution is not completed THEN January additional manual intervention	ACT	Schedule –need to evaluate General Person data for CCCApply data	Mitigating –late start of GP data set, mitigating timeline	January Steering Meeting
		Integrations Development Scope TBD	Act	Resource availability & schedule	Available budget available but need to scope and Compton's Management decision on where to spend it	January Steering Meeting
		Compton Resource project time allocation and lack of technical resources as more technical parallel workstreams get kicked off	Asses	Schedule & Budget	Mitigating –Risk to retainability, project is front loaded and more technical tasks being pushed to functional users	January Steering Meeting
<b>Key Activities Upcoming</b>	<b>ST</b> - CCCApply Integration <b>FA</b> –PPA # assignment then additional testing target 3/2019 <b>HR</b> –FAJOBS, MIS reporting, Contracts, & Training <b>Integration</b> –Finalize CCCApply Solution <b>Degree Works</b> –Scribing to be completed a week earlier <b>Data Migration</b> –Round 5 final Prod Round	FA Compton College IF PPA # is not assigned THEN it will affect the school's Title IV status to disperse FA	Monitor	Title IV	Based on date of PPA# /ability to download ICERS is restart of FA planned for March –Ellucian Resource availability	January Steering Meeting

# Milestones

## Phase 1 -24 total users of Test Users (6), IT users (3), Student Services (6), and Coordinators (9)

Compton Coordinators will work in PROD to build “New” Compton Summer 2019 schedule (all things curriculum) and the Student Services team will mostly be in TEST review and defining student experience (SSB screens) and additional review of the 1247 potential students data that have consented to have their data migrated from EL Camino Compton Center to “New” Compton College.

### Completed Milestones

- Live Banner Student
- Live Banner HR -Configuration and data only -PPAIDEN, PEAEMPL -just enough for Admin, Faculty, & Staff Sign on accounts and to assign teachers in schedule build
- Live Banner FA -Configuration only
- Live BDM -hardware not received yet
- Live Argos
- Live Payment Gateway -TouchNet 1/22
- Data Migration Round 5 of 10 Production Copy-completed-1 week a month for additional students, data clean up, and grades in June

### Next 90 Day Milestones

#### January 2019

- CCCApply integration (fit gap -CCCApply Banner MOD) -still behind schedule
- CRM Recruit -Onsite Kick off 1/22
- ADAP Provision Student account -1247 accounts
- HR Training and remaining data population

#### February 2019

- 1<sup>st</sup> Upgrade to catch up with Decembers releases -environment completed upgrade not started
- CCCApply Application Open -Compton’s new target date to open for Summer 2019 applications in February 1st
- Add'l Integration work - Credentials Inc, Medicat, Maxient
- Automic Configuration

#### March 2019

- FA -planned to restart March (once PPA# is given by DOE)
- DW- 2<sup>nd</sup> round of remote training, PROD go live -TBD (Compton has not been able to fill the position yet)
- TouchNet VIP One Card -Integration
- CRM Advise -Kick Off
- Mobile -Kick Off